COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/28/2005

ESTIMATE SUMMARY 09:19:39
CONTID: C13506R ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 13506R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 91.0 DAYS TIME ALLOW: 120 WORK DAYS
Idaho Springs Drainage, Re-Ad PERCENT TIME: 75.83 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0404-039
Idaho Springs Drainage, Re-Ad
NAME OF ROAD: 070K
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 09/25/2005 DATE TIME STARTED 03/18/2005
1260 ROCK CREEK CIRCLE DATE LET 02/17/2005 DATE WORK BEGAN 04/25/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/18/2005 DATE ACCEPTED
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 03/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,306,807.34 PARTICIPATING $ 1,568,209.48 $ 334,371.15
AWARD PROJECT AMT: $  2,856,297.60 NON-PARTICIPATING 525,135.25 105,032.75
PERCENT COMPLETE: 63.30% TOTAL EARNINGS 2,093,344.73 439,403.90
FUNDS AVAILABLE: $ 1,213,462.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,093,344.73 439,403.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -42,844.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,050,500.27 439,403.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,050,500.27 439,403.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 439,403.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 24.000 23.000
EACH 1.000 700.00
700.00000 24.000 16,800.00
0010 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 9.000 9.000
EACH 0.000 0.00
3,000.00000 9.000 27,000.00
0015 202-00010 REMOVAL OF TREE 12.000 12.000
EACH 0.000 0.00
900.00000 12.000 10,800.00
0020 202-00035  REMOVAL OF PIPE 110.000 110.000
LF 0.000 0.00
15.00000 110.000 1,650.00
0025 202-00200 REMOVAL OF SIDEWALK 1,774.050 876.050
SY 898.000 10,776.00
12.00000 1,774.050 21,288.60
0030 202-00210 REMOVAL OF CONCRETE PAVEMENT 5,104.000 3,799.900
SY 464.000 4,640.00
10.00000 4,263.900 42,639.00
0035 202-00220 REMOVAL OF ASPHALT MAT 1,250.730 244.730
SY 1,006.000 18,108.00
18.00000 1,250.730 22,513.14
0040 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 8,791.000 6,135.400
SY 0.000 0.00
3.60000 6,135.400 22,087.44
0045 202-00700 *REMOVAL OF LIGHT STANDARD 6.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0050 202-00810 REMOVAL OF GROUND SIGN 22.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0055 202-05006 SAWING CONCRETE (6 INCH) 1,200.000 438.000
LF 151.000 453.00

3.00000 589.000 1,767.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,288.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
0065 203-01500 BLADING 137.000 136.000
HOUR 1.000 75.00
75.00000 137.000 10,275.00
0070 203-01597 POTHOLING 91.500 77.500
HOUR 14.000 2,800.00
200.00000 91.500 18,300.00
0075 206-00000 STRUCTURE EXCAVATION 154.000 0.000
cY 154.000 3,080.00
20.00000 154.000 3,080.00
0080 206-00100 STRUCTURE BACKFILL (CLASS 1) 126.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
0085 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0090 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0095 207-00205 *TOPSOIL 20.000 0.000
cY 0.000 0.00
56.00000 0.000 0.00
0100 208-00011 *EROSION BALES (WEED FREE) 100.000 79.000
EACH 0.000 0.00
20.00000 79.000 1,580.00
0105 208-00020 *SILT FENCE 782.000 782.000
LF 0.000 0.00
4.00000 782.000 3,128.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00051 *STORM DRAIN INLET PROTECTION 300.000 132.000
LF 0.000 0.00
4.50000 132.000 594.00
0120 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.668
LS 0.167 1,252.50
7,500.00000 0.835 6,262.50
0125 210-00060 RESET MARKER 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0130 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0135 210-00815 RESET SIGN PANEL 9.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0140 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,500.00000 0.000 0.00
0145 212-01200 *LANDSCAPE RESTORATION 1.000 0.000
LS 0.000 0.00
9,500.00000 0.000 0.00
0150 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0155 250-00050 *MONITORING TECHNICIAN 200.000 19.000
HOUR 0.000 0.00
75.00000 19.000 1,425.00
0160 250-00110 *HEALTH AND SAFETY OFFICER 24.000 15.000
HOUR 0.000 0.00
135.00000 15.000 2,025.00
0165 250-00120 *MATERIAL SAMPLING AND DELIVERY 20.000 0.000
EACH 0.000 0.00

200.00000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 30.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 135.000 68.130
TON 44.840 5,380.80
120.00000 112.970 13,556.40
0180 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 3,487.000 69.980
TON 1,356.560 73,254.24
54.00000 1,426.540 77,033.16
0185 403-34751 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 1,110.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0190 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 1,010.000 0.000
GAL 0.000 0.00
6.00000 0.000 0.00
0195 412-00600 CONCRETE PAVEMENT (6 INCH) 330.000 197.830
sY 0.000 0.00
38.00000 197.830 7,517.54
0200 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 36.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0205 506-00212 RIPRAP (12 INCH) 48.000 46.200
cy 0.000 0.00
75.00000 46.200 3,465.00
0210 507-00000 CONCRETE SLOPE AND DITCH PAVING 9.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0215 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000
TON 0.000 0.00
210.00000 0.000 0.00
0220 509-00001 STRUCTURAL STEEL (GALVANIZED) 1,050.000 0.000
1B 0.000 0.00
6.50000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 514-00100 *HAND RAIL 47.000 0.000
LF 0.000 0.00
156.00000 0.000 0.00
0230 514-00200 *PEDESTRIAN RAILING (STEEL) 360.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0235 518-00106 WATERSTOP (6 INCH) 11.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0240 601-01000 CONCRETE CLASS B 101.400 31.430
cY 0.000 0.00
400.00000 31.430 12,572.00
0245 601-03050 CONCRETE CLASS D (WALL) 83.330 0.000
cy 83.330 62,497.50
750.00000 83.330 62,497.50
0250 601-03052 CONCRETE CLASS D (WALL) (COLORED) 43.900 0.000
cY 0.000 0.00
800.00000 0.000 0.00
0255 602-00020 REINFORCING STEEL (EPOXY COATED) 10,897.000 1,023.000
1B 7,730.000 11,595.00
1.50000 8,753.000 13,129.50
0260 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 813.000 775.000
LF 38.000 1,824.00
48.00000 813.000 39,024.00
0265 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 380.000 380.000
LF 0.000 0.00
58.00000 380.000 22,040.00
0270 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 339.000 339.000
LF 0.000 0.00
75.00000 339.000 25,425.00
0275 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 569.000
LF 0.000 0.00
120.00000 569.000 68,280.00



CONTID: C13506R COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 103.000 103.000
LF 0.000 0.00
145.00000 103.000 14,935.00
0285 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 549.000 432.000
PLACE)
LF 117.000 7,605.00
65.00000 549.000 35,685.00
0290 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 93.000 93.000
LF 0.000 0.00
80.00000 93.000 7,440.00
0295 604-00305 INLET TYPE C (5 FOOT) 8.000 7.000
EACH 1.000 2,200.00
2,200.00000 8.000 17,600.00
0300 604-00310 INLET TYPE C (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0305 604-16005 INLET TYPE 16 (5 FOOT) 12.000 12.000
EACH 0.000 0.00
2,300.00000 12.000 27,600.00
0310 604-16010 INLET TYPE 16 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0315 604-16505 INLET TYPE 16 (DOUBLE) (5 FOOT) 6.000 2.000
EACH 4.000 12,000.00
3,000.00000 6.000 18,000.00
0320 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0325 604-16605 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0330 604-16610 INLET TYPE 16 (TRIPLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00

5,800.00000 2.000 11,600.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 604-19005 INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 2.000 24,000.00
12,000.00000 2.000 24,000.00
0340 604-19010 INLET SPECIAL (10 FOOT) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0345 604-19505 INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0350 604-19510  INLET TYPE R L 20 (10 FOOT) 2.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0355 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
0360 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
2,600.00000 4.000 10,400.00
0365 604-30015 MANHOLE SLAB BASE (15 FOOT) 6.000 6.000
EACH 0.000 0.00
3,200.00000 6.000 19,200.00
0370 604-50062 GRATING AND FRAME 17.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0375 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
6.00000 200.000 1,200.00
0380 608-00000 CONCRETE SIDEWALK 1,148.000 378.760
SY 60.710 1,699.88
28.00000 439.470 12,305.16
0385 608-00005 CONCRETE SIDEWALK (SPECIAL) 265.000 137.880
sy 79.720 7,972.00
100.00000 217.600 21,760.00
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CAT NO0200 ROADWAY

0390 608-00006 CONCRETE SIDEWALK (6 INCH) 333.000 72.490
sy 166.320 6,320.16
38.00000 238.810 9,074.78
0395 608-00010 CONCRETE CURB RAMP 163.000 46.290
SY 44.300 3,987.00
90.00000 90.590 8,153.10
0400 608-00350 CONCRETE SIDEWALK (COLORED) 669.000 219.280
sy 0.000 0.00
45.00000 219.280 9,867.60
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,416.000 2,096.500
LF 1,187.500 16,625.00
14.00000 3,284.000 45,976.00
0410 609-24003 GUTTER TYPE 2 (3 FOOT) 38.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 22.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0420 613-00200 *2 INCH ELECTRICAL CONDUIT 4,075.000 2,167.000
LF 708.000 8,850.00
12.50000 2,875.000 35,937.50
0425 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0430 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 14.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0435 613-40000 *CONCRETE FOUNDATION PAD 14.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0440 614-00011 SIGN PANEL (CLASS 1I) 108.000 0.000
SF 0.000 0.00

20.00000 0.000 0.00
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0445 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 212.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0450 621-00450 DETOUR PAVEMENT 0.000 0.000
SY 0.000 0.00
28.00000 0.000 0.00
0455 625-00000 CONSTRUCTION SURVEYING 1.000 0.668
LS 0.167 5,845.00
35,000.00000 0.835 29,225.00
0460 625-00001 CONSTRUCTION SURVEYING (HOURLY) 120.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0465 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0470 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.760
LS 0.120 9,000.00
75,000.00000 0.880 66,000.00
0475 627-00005 *EPOXY PAVEMENT MARKING 23.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0480 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 22.000 0.000
GAL 10.000 600.00
60.00000 10.000 600.00
0485 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 240.000 0.000
LINE)
SF 0.000 0.00
15.00000 0.000 0.00
0490 629-01005 SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0495 630-00000 *FLAGGING 6,200.000 2,883.000
HOUR 734.000 16,882.00

23.00000 3,617.000 83,191.00
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0500 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 42.000
DAY 11.000 880.00
80.00000 53.000 4,240.00
0505 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 83.000
DAY 18.000 8,280.00
460.00000 101.000 46,460.00
0510 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
150.00000 4.500 675.00
0515 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0520 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 25.500
EACH 0.000 0.00
56.00000 25.500 1,428.00
0525 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 14.000
EACH 1.000 70.00
70.00000 15.000 1,050.00
0530 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00
65.00000 2.500 162.50
0535 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 677.000 276.000
SF 0.000 0.00
17.00000 276.000 4,692.00
0540 630-80360 *DRUM CHANNELIZING DEVICE 30.000 15.000
EACH 0.000 0.00
35.00000 15.000 525.00
0545 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
45.00000 5.000 225.00
0550 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000
EACH 0.000 0.00

45.00000 5.000 225.00
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0555 630-80380 *TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
6.00000 125.000 750.00
0560 700-70010 F/A MINOR CONTRACT REVISIONS 168,157.790 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70011 F/A PARTNERING 3,000.000 1,435.600
FA 0.000 0.00
1.00000 1,435.600 1,435.60
0570 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70022 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70023 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0725 900-00012 *ADDED ITEM (FOOT)/ VIDEO SEWER LINE 1,693.000 1,693.000
LF 0.000 0.00
1.95000 1,693.000 3,301.35
0730 900-00012 *ADDED ITEM (FOOT)/ JET CLEAN SEWER MAIN 1,693.000 1,693.000
LF 0.000 0.00
0.98000 1,693.000 1,659.14
0735 900-00010 *ADDED ITEM (HOUR)/ 5.000 5.000
HOUR 0.000 0.00
150.00000 5.000 750.00
0740 208-00005 EROSION LOG 160.000 160.000
LF 0.000 0.00
7.13000 160.000 1,140.80
0745 900-00025 ADDED ITEM (WORK DAY)/ 41.000 30.000
WD 11.000 5,119.07
465.37000 41.000 19,080.17
0750 202-00155  REMOVAL OF WALL 123.000 123.000
LF 0.000 0.00
35.00000 123.000 4,305.00
0755 604-00510 INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,500.00000 2.000 11,000.00
0760 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00

CAT 0200 CURRENT AMT $ 2,566,392.09 $ 334,371.15% 1,517,209.48
CAT NO0201 IDAHO SPRINGS

0610 202-00031 REMOVAL OF FIRE HYDRANT 5.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0615 210-04010 *ADJUST MANHOLE 3.000 0.000
EACH 0.000 0.00

450.00000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 IDAHO SPRINGS
0620 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0625 603-50004 4 INCH PLASTIC PIPE 1,510.000 1,438.000
LF 72.000 1,440.00
20.00000 1,510.000 30,200.00
0630 603-50008 8 INCH PLASTIC PIPE 2,507.500 2,380.500
LF 127.000 6,604.00
52.00000 2,507.500 130,390.00
0635 604-30010 MANHOLE SLAB BASE (10 FOOT) 10.000 7.000
EACH 0.000 0.00
2,600.00000 7.000 18,200.00
0640 613-40010 *LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0645 619-00002 WATER SERVICE 59.000 20.000
EACH 39.000 58,500.00
1,500.00000 59.000 88,500.00
0650 619-00007 CONNECT TO EXISTING WATERLINE 5.000 2.000
EACH 3.000 3,000.00
1,000.00000 5.000 5,000.00
0655 619-06080 8 INCH DUCTILE IRON PIPE 2,698.000 2,164.000
LF 534.000 24,564.00
46.00000 2,698.000 124,108.00
0660 619-75064 8 INCH GATE VALVE 10.000 7.000
EACH 3.000 3,000.00
1,000.00000 10.000 10,000.00
0665 619-78048 6 INCH FIRE HYDRANT 7.000 6.000
EACH 1.000 3,000.00
3,000.00000 7.000 21,000.00
0670 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 IDAHO SPRINGS
0715 604-30005 MANHOLE SLAB BASE (5 FOOT) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0720 603-50006 6 INCH PLASTIC PIPE 160.500 117.000
LF 43.500 1,674.75
38.50000 160.500 6,179.25
CAT 0201 CURRENT AMT $ 489,527.25 $ 101,782.75% 448,577.25
CAT NO0202 CDPHE BIG 5 LINE
0675 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0680 604-30010 MANHOLE SLAB BASE (10 FOOT) 5.000 2.000
EACH 1.000 2,600.00
2,600.00000 3.000 7,800.00
0685 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0690 619-50320 4 INCH PLASTIC PIPE 5,671.000 2,386.000
LF 0.000 0.00
28.00000 2,386.000 66,808.00
0695 619-76932 4 INCH BALL VALVE 6.000 2.000
EACH 1.000 650.00
650.00000 3.000 1,950.00
CAT 0202 CURRENT AMT $ 199,888.00 $ 3,250.00% 76,558.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0700 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0705 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
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PCN: 13506R-BID ESTIMATE RUN 09/28/2005
PROJECT: NH 0404-039 ESTIMATE NO: 0005 09:19:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0710 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00s 51,000.00

PROJECT TOTAL CURRENT AMT §

3,306,807.34 3

439,403.90 $ 2,093,344.73



